



Contents

<i>About the Author</i>	xxiii
<i>Foreword</i> <i>Svend Poulsen</i>	xxv
<i>Acknowledgments</i>	xxvii
<i>Introductory Remarks</i> <i>Shuibo Zhang</i>	xxix
<i>Introductory Remarks</i> <i>Robert Werth</i>	xxxi
<i>Introductory Remarks</i> <i>Ilya Nikiforov</i>	xxxiii
1 International Construction Projects	1
1.1 The unique nature of the construction industry	1
1.2 Individuality of construction projects	1
1.3 Roles and relationships	2
1.3.1 Contractors	2
1.3.2 Designers	3
1.3.3 Regulators	3
1.3.4 Employers	3
1.3.5 Users	4
1.4 Contract administration	4
1.4.1 The Engineer	6
1.4.2 The Engineer's certifications and fair determinations	7
1.4.3 The Engineer's responsibilities and liabilities	9
<i>In-Text Vignette: Engineer's power to re-rate due to substantial increase in BoQ quantities by Albert Yeu (Hong Kong)</i>	10
1.5 Further important aspects of construction projects	11
1.5.1 Overlap of construction project phases	12
1.5.2 Admissibility of variations and the need for variation management	12
1.6 Typical contractual relationships	12
<i>In-Text Vignette: Shipping and marine construction contracts in Asia by Knut Kirkhus (Oman)</i>	12
1.7 Motivation for international business	15
<i>In-Text Vignette: The Italian construction industry: Between past and future by SDG & Partners (Italy)</i>	17
1.8 Managerial analysis	20
1.9 Hazards and risks	21
1.10 Hazard identification	21



1.11	Risk analysis	22
1.12	Anti-risk measures	22
1.12.1	Take	22
1.12.2	Treat	22
1.12.3	Transfer	23
1.12.4	Terminate	23
1.13	Typical hazards in the international construction business	23
	<i>In-Text Vignette: Corruption on Peruvian gas pipeline contract by Enrique Moncada Alcantara (Peru)</i>	24
	<i>In-Text Vignette: Anticorruption and construction contract law by Enrique Moncada Alcantara (Peru)</i>	27
	<i>In-Text Vignette: Indian law by C.K. Nandakumar and Rishabh Raheja (India)</i>	33
1.14	Risk allocation in contracts	35
	<i>In-Text Vignette: Wrong forms of contract by James Bremen (UK)</i>	36
	<i>In-Text Vignette: The importance of early analysis of risk, knowledge of efficient risk allocation and right choice of delivery method by Conor Mooney (France)</i>	36
1.15	Form of Business Organization	42
	<i>In-Text Vignette: To deal with subcontracts in international construction projects by Giuseppe Broccoli and Fabio Zanchi (Italy)</i>	42
	<i>In-Text Vignette: Interface agreements between subcontractors by Bernd Ehle and Sam Moss (Switzerland)</i>	48
1.15.1	Representative office and domestic or foreign subsidiary	50
1.15.2	The consortium and the joint venture in construction	51
1.15.3	The consortium	52
1.15.4	The joint venture	53
1.15.5	ARGE	53
	References	54
	Further reading	54
2	Civil Law and Common Law	55
2.1	Specifics of the governing law	55
2.2	Common law versus civil law: Differences and interconnections	55
	<i>In-Text Vignette: The common law of Australia and the influence of statutory law by Donald Charrett (Australia)</i>	57
2.3	Delay damages (liquidated damages) versus contractual penalty	59
	<i>In-Text Vignette: The use of liquidated damages in construction projects by Rob Horne (UK)</i>	60
	<i>In-Text Vignette: Penalty clauses and liquidated damages under Brazilian law by Thiago Fernandes Moreira, and Caio Gabra (Brazil)</i>	72
2.4	Substantial completion versus performance	76
2.4.1	Taking over of the works	77
2.5	Binding nature of adjudication awards	78
2.6	Limitation of liability	79



2.7	Lapse of claim due to its late notification (time bars)	79
2.8	Allocation of unforeseeable and uncontrollable risk to the contractor	80
2.8.1	Principle of good faith (good manners) protection	80
2.8.2	Imprévision	84
2.8.3	Protection of the weaker party	85
2.8.4	<i>Force majeure</i>	86
2.8.5	Hardship	87
2.8.6	Frustration of purpose	87
2.8.7	Impossibility	88
2.8.8	Impracticability	89
2.9	Contract administration (the Engineer's neutrality and duty to certify)	90
2.10	Termination in convenience	90
	<i>In-Text Vignette: Is an employer in breach of contract prevented from terminating the contract for its convenience? by Cecilia Misu (Germany)</i>	91
2.11	Time-related issues	93
2.11.1	Delay	93
2.11.2	Disruption	93
2.11.3	Ownership of floats	93
2.11.4	Time at large and extension of time	93
2.11.5	Concurrent delay	94
2.11.6	Constructive acceleration	94
2.12	Quantification of claims	94
2.12.1	Headquarters overhead claims	94
2.12.2	Global claims	94
2.13	Statutory defects liability	95
2.14	Performance responsibility: Reasonable skill and care versus fitness for purpose	95
2.15	Common law, civil law, and Sharia interconnections	96
	<i>In-Text Vignette: Considerations for the construction of offshore oil and gas structures in the Middle East by Faisal Attia and Fernando Ortega (Qatar)</i>	97
	References	99
	Further reading	100
	Websites	101
3	Common Delivery Methods	102
3.1	Common delivery methods: Main features	102
3.1.1	Design responsibility	103
3.1.2	Contract price determination	103
3.1.3	Contract administration	103
3.1.4	Risk allocation and admission of claims	104
3.2	General contracting	104
3.3	Design-build	105
3.3.1	Design-build procurement	106



3.3.2	Employer's requirements in design-build projects	107
	<i>In-Text Vignette: Dutch design and construct of infrastructural projects in complex environments by Joost Merema (the Netherlands)</i>	109
	<i>In-Text Vignette: Best value in the Netherlands by J.N. (Jaap) de Koning (the Netherlands)</i>	126
	<i>In-Text Vignette: Concern over increasing adoption of design build for infrastructure works—JICA funding projects by Takashi Okamoto (Japan)</i>	128
3.4	Construction management	131
3.4.1	CM-at-risk	132
	<i>In-Text Vignette: Interface management and interface agreements by Zachary Ferreira (the United States) and Alex Blomfield (UK)</i>	132
3.5	Multiple-prime contracts	138
3.6	Partnering	138
	<i>In-Text Vignette: Integrated project delivery—"Collaborate rather than litigate" by Edward J. ("Ned") Parrott (the United States)</i>	139
3.7	Alliancing	140
	<i>In-Text Vignette: Target price and early risk identification/management: London 2012 Olympics by Klaus Grewe (UK)</i>	140
3.8	Extended delivery methods (PPP, BOT, DBO)	143
	<i>In-Text Vignette: Public-private partnerships by Steven Van Garsse (Belgium)</i>	144
	<i>In-Text Vignette: Infrastructure through public-private partnerships in the Philippines by Aris L. Gulapa and Dan Kevin C. Mandocdoc (the Phillipines)</i>	146
3.9	Further aspects of delivery methods	153
3.9.1	Fast-track projects	153
3.9.2	Target cost contracts	153
3.9.3	Early contractor involvement and the pre-construction services agreement	154
3.9.4	Building information management systems	155
	<i>In-Text Vignette: BIM—The way forward? by Christopher Miers (UK)</i>	156
	<i>In-Text Vignette: Developments in BIM application: Legal aspects by Joost Merema (the Netherlands)</i>	159
	<i>In-Text Vignette: BIM: A superior approach for infrastructure construction by Josef Zak (Czech Republic)</i>	166
	References	170
	Further reading	170
4	Specifics of EPC and EPCM	172
4.1	EPC and EPCM	172
4.2	Engineer procure construct (EPC)	172
4.2.1	Main advantages and disadvantages of EPC	174
4.2.2	Key issues with the EPC delivery method	175



	<i>In-Text Vignette: The employer's pitfall in the use of FIDIC conditions of contract for the EPC/turnkey projects (Silver book) in Indonesia by Sarwono Hardjomuljadi (Indonesia)</i>	175
4.3	Bespoke EPC contracts	177
	<i>In-Text Vignette: Mitigating the risk of delays in power plant projects: An EPC contractor's view on different contractual concepts by Jacob C. Jørgensen (Denmark)</i>	178
4.4	Turnkey EPC contracts	185
	<i>In-Text Vignette: Water treatment, wind farm, and road construction projects in Asian and African countries by Stéphane Giraud (France)</i>	186
4.5	Front end engineering design	188
	<i>In-Text Vignette: Key issues in the procurement of international hydropower construction contracts by Alex Blomfield (UK)</i>	189
4.6	Engineer procure construction management (EPCM)	192
	4.6.1 Key competencies of the EPCM contractor	192
	4.6.2 Main advantages and disadvantages of EPCM	194
	4.6.3 Key issues of the EPCM delivery method	195
	<i>In-Text Vignette: The use of the EPCM delivery method in the mining industry by Mark Berry (UK) and Matthew Hardwick (UK)</i>	195
4.7	EPC versus EPCM	200
	<i>In-Text Vignette: Offshore construction by Fernando Ortega (Qatar)</i>	202
	Bibliography	212
	References	213
	Further reading	214
5	Unification and Standardization in International Construction	215
5.1	Unification of contracts	215
5.2	Unification per law, principles, and sample documents	215
	5.2.1 Unification per law	215
	5.2.2 Unification per principles	216
	5.2.3 Unification per sample documents	217
	5.2.4 INCOTERMS	217
	<i>In-Text Vignette: Resolving construction claims under investment treaty arbitration by Fernando Ortega (Qatar)</i>	218
5.3	Lenders and their influence on unification	220
	5.3.1 European union funds	220
	5.3.2 The European Investment Bank (EIB)	220
	5.3.3 The European Bank for Reconstruction and Development (EBRD)	221
	5.3.4 The World Bank (WB)	221
5.4	Standard form of contract in a governing law context	222
5.5	Purpose of sample documents in construction projects	222
5.6	Standard sample forms as a source of law	224
5.7	<i>Lex causae</i>	224



5.8	Interpretation	225
	<i>In-Text Vignette: Inconsistency in contract documents by Patrick Kain (South Africa)</i>	226
5.9	Trade usage and business custom	229
	<i>In-Text Vignette: A common law of construction contracts—or Vive La différence? by Donald Charrett (Australia)</i>	230
5.10	<i>Lex constructionis</i> principles	232
5.10.1	Proactivity and good faith protection related to time for completion	233
5.10.2	Admissibility and necessity of variation procedures	234
	<i>In-Text Vignette: Contractor's duty to mitigate delay and damages under FIDIC 1999 standard forms and in lex mercatoria by Vladimir Vencl (Serbia)</i>	234
5.11	The use of <i>lex constructionis</i>	240
	<i>In-Text Vignette: Future-proofing construction contracts by Shy Jackson (UK)</i>	240
	References	243
	Further reading	243
	Websites	243
6	Price	244
6.1	Contract price	244
6.1.1	Project finance	245
	<i>In-Text Vignette: International construction measurement standards: Global consistency in cost analysis by Simon Collard (United Arab Emirates)</i>	245
6.2	Bid pricing methods	247
6.3	Methods of contract price determination	248
6.3.1	Economic influences on the contract price	249
6.3.2	Formation of total contract price	249
6.4	Re-measurement	249
6.4.1	Methods of measurement	250
6.4.2	Provisional sum	250
6.4.3	Options	251
6.5	The lump sum	252
6.6	Cost plus	252
6.7	Guaranteed maximum price	253
6.8	Target price	253
6.9	Payment	254
6.9.1	Progress payments	254
6.9.2	Milestone payments	255
	<i>In-Text Vignette: Taxation in international construction contracts by Alex Blomfield (UK)</i>	255
	<i>In-Text Vignette: Managing the risk of non-payment by Sean Sullivan Gibbs (UK)</i>	257
6.10	Contract price under FIDIC forms	261
6.11	Cost overruns	263



6.12	Abnormally low tender (ALT)	264
	<i>In-Text Vignette: Best value approach in the Netherlands by Wiebe Witteveen (the Netherlands)</i>	265
6.13	Claims as part of contract price	273
6.13.1	Limitation and prescription periods for claims	273
6.14	Public procurement law limitations	273
	<i>In-Text Vignette: A concept of variation in a construction contract under Polish public procurement by Michał Skorupski (Poland)</i>	275
	References	278
	Further reading	278
	Websites	279
7	Time	280
7.1	Time in construction	280
7.2	Delay	280
7.3	The United Kingdom Society of construction law delay and disruption protocol	282
7.4	Time program	283
7.4.1	Critical path method	284
7.5	Ownership of floats	285
	<i>In-Text Vignette: Time extension and float ownership under the FIDIC Red and Yellow Books (1999) by Frank Thomas (France)</i>	285
7.6	Time at large and extension of time (EOT)	298
7.7	Concurrent delay	300
	<i>In-Text Vignette: Delay clauses in different jurisdictions by Jacob C. Jørgensen (Denmark)</i>	301
7.8	Disruption	302
7.9	Time for completion under FIDIC forms	303
7.10	Time program under FIDIC forms	304
	<i>In-Text Vignette: A lack of realism in negotiations by James Bremen (UK)</i>	306
7.11	Delay and suspension under FIDIC forms	306
7.11.1	Delay under FIDIC forms	306
7.11.2	Practical recommendations for EOT claims	307
7.11.3	Suspension of work under FIDIC forms	308
7.12	Contract termination under FIDIC forms	309
7.12.1	Employer termination	310
7.12.2	Contractor termination	311
7.12.3	Termination in convenience	311
7.12.4	<i>Force majeure</i> termination	311
	References	312
	Further reading	312
8	Variations	313
8.1	Variation clauses	313
8.2	Variations under FIDIC forms	315
	<i>In-Text Vignette: Sub-Clause 13.2 value engineering under the FIDIC forms by Manuel Conthe (Spain)</i>	316



8.3	Claims related to variations	319
8.3.1	Directed variation	319
8.3.2	Constructive variation	320
8.3.3	Voluntary variation	321
	<i>In-Text Vignette: The nightmare of valuing omissions by Aymen K. Masadeh and Remon Farag (UAE)</i>	321
8.4	Acceleration	329
8.4.1	Directed acceleration	329
8.4.2	Constructive acceleration	329
	<i>In-Text Vignette: Drafting acceleration agreements by Alan Whaley (UK)</i>	333
	<i>In-Text Vignette: The U.S. approach to constructive acceleration by Robert A. Rubin and Sarah Biser (the United States)</i>	336
	<i>In-Text Vignette: Constructive acceleration claims: A common law perspective by Alan Whaley (UK)</i>	339
8.4.3	Voluntary acceleration	340
8.5	Proving the acceleration claim	340
8.6	Substantial change	342
	<i>In-Text Vignette: Modification of contracts during their execution under EU law by Odysseas P. Michaelides (Cyprus)</i>	343
	<i>In-Text Vignette: ITER—An International project for the construction of a first-of-a-kind fusion nuclear installation under the FIDIC forms by Karoly Tamas Olajos (France)</i>	347
	References	363
	Further reading	363
	Websites	363
9	Claims	364
9.1	Claims	364
	<i>In-Text Vignette: Claims caused by deficiencies in tender documents by James Bremen (UK)</i>	368
9.2	Contractor's claims under FIDIC forms	368
9.3	Employer's claims under FIDIC forms	369
	<i>In-Text Vignette: Employer's notices by Victoria Tyson (UK)</i>	369
	<i>In-Text Vignette: Claims in the St. Petersburg flood protection barrier construction by Aleksei Kuzmin (Russia)</i>	373
9.4	Lapse of claim	377
9.4.1	Risk allocation and claims interconnections	377
9.5	Cause of the claim	378
9.6	Limits of the lapse of claim	379
	<i>In-Text Vignette: Construction claims in the UK by Garry Kitt (UK)</i>	381
9.6.1	Evaluation of a particular lapse of claim	383
	<i>In-Text Vignette: Condition precedent and time-barred claims under Polish law by Michał Skorupski (Poland)</i>	383



<i>In-Text Vignette: Australian position on time bars by Andrew P. Downie (Australia)</i>	385
<i>In-Text Vignette: Time bars under Kuwaiti law by Dina Al Ansary (Kuwait)</i>	392
References	393
Further readings	393
10 Claim Management	395
10.1 Claim management	395
10.2 Claims for extension of time (EOT)	396
10.3 Claims for additional payment	398
10.3.1 Claims resulting from variations	399
10.4 Claims resulting from delay and/or disruption under the provisions of the contract	399
10.4.1 Delay claims	399
10.4.2 Site overhead claims	400
<i>In-Text Vignette: Considerations related to site overhead claims by Gary Kitt (UK)</i>	400
10.4.3 Headquarters overhead claims	402
10.4.4 Subcontractor claims	405
10.4.5 Lost profit claims	406
10.4.6 Prolongation costs and interest claims	406
10.4.7 Increased cost of material, labor, and equipment	407
10.4.8 Claim preparation costs	407
10.4.9 Disruption claims	408
<i>In-Text Vignette: Head office overhead claims under FDIC contracts by Alan Whaley (UK)</i>	410
<i>In-Text Vignette: Calculation and recovery of home/head office overhead in North America by James G. Zack (the United States)</i>	412
10.5 Claims resulting from governing law	424
10.6 Global claims	425
<i>In-Text Vignette: All global claims are not negatively "global"! by Frank Thomas (France)</i>	428
10.7 Contractor's claim management under FIDIC forms	429
10.8 Employer's claim management under FIDIC forms	431
10.9 Intercultural aspects	432
<i>In-Text Vignette: "Claim" as perceived in the Polish civil law environment by Michał Skorupski (Poland)</i>	434
10.10 Claim management implementation	436
<i>In-Text Vignette: Claims in a tunnel construction in the Republic of Serbia by Radim Wrana (the Czech Republic)</i>	437
<i>In-Text Vignette: The evolution of contractor's claims in Peru/South America by Jerry Pessah (Peru)</i>	438
References	440
Further reading	440



11	Construction Dispute Boards	442
11.1	Construction disputes	442
	<i>In-Text Vignette: Construction dispute in sheet metal galvanizing line project by Patrick Kain (South Africa)</i>	442
11.2	Dispute boards	444
11.2.1	Dispute avoidance	445
	<i>In-Text Vignette: Project dispute avoidance by Christopher J. Mather (the United States)</i>	445
	<i>In-Text Vignette: Dispute resolution boards: The long-term experience from the United States by Robert A. Rubin (the United States)</i>	451
11.2.2	Dispute boards: Advantages and disadvantages	453
11.2.3	Dispute Adjudication Board (DAB)	453
11.2.4	Dispute Review Board (DRB)	454
11.3	Contractual adjudication: The use of DAB in FIDIC forms	454
11.3.1	FIDIC policy statements to ADR	457
11.3.2	Independence and impartiality	457
	<i>In-Text Vignette: Construction disputes in Ukraine by Roger Ribeiro and Yaryna Bakhovska (Ukraine)</i>	457
11.4	Enforcement of dispute board decisions	464
11.4.1	Non-binding recommendations	465
11.4.2	Interim-binding decisions	465
11.4.3	Contractual sanctions for non-compliance with dispute board decisions	466
	<i>In-Text Vignette: The Persero proceedings and the issue of the enforcement of a non-final DAB decision under the FIDIC conditions by David Brown (UK)</i>	469
11.5	Statutory adjudication	471
	<i>In-Text Vignette: Statutory adjudication by Nigel Grout (UK)</i>	471
11.5.1	UK statutory adjudication regime	472
11.5.2	The scheme for construction projects in the UK	472
11.5.3	Some procedural aspects of statutory adjudication	473
	<i>In-Text Vignette: Settling construction disputes in Hungary by Tamás Balázs (Hungary)</i>	474
	<i>In-Text Vignette: Statutory adjudication in Australia by Donald Charrett (Australia)</i>	475
	<i>In-Text Vignette: Statutory adjudication in Malaysia by Albert Yeu (Hong Kong)</i>	481
	References	483
	Further reading	483
12	FIDIC	485
12.1	FIDIC expansion	485
	<i>In-Text Vignette: Using translated texts in FIDIC contracts: The spanish case by Ignacio de Almagro (Spain)</i>	485
12.2	FIDIC	487
12.3	FIDIC's influence on the construction industry	488



12.4	FIDIC membership	488
12.5	Networking activities	489
12.5.1	Translations and local use of FIDIC forms	490
	<i>In-Text Vignette: The use of FIDIC forms in Russia</i> <i>by Dmitry Nekrestyanov (Russia)</i>	492
	<i>In-Text Vignette: The use of FIDIC forms in Brazil</i> <i>by Rafael Marinangelo (Brazil)</i>	493
	<i>In-Text Vignette: The use of FIDIC Forms within the</i> <i>construction contract law of Turkey by Yasemin Çetinel</i> <i>(Turkey)</i>	493
	<i>In-Text Vignette: The use of FIDIC forms in Azerbaijan</i> <i>by Farid Nabili (Azerbaijan)</i>	502
	<i>In-Text Vignette: The use of FIDIC forms in Nigeria</i> <i>by Marc J. Enenkel (Germany)</i>	505
	<i>In-Text Vignette: The use of FIDIC forms in Ukraine</i> <i>by Svitlana Teush (Ukraine)</i>	507
	<i>In-Text Vignette: The use of FIDIC forms in Vietnam</i> <i>by David Lockwood (Vietnam)</i>	513
	<i>In-Text Vignette: The use of FIDIC forms in Kazakhstan</i> <i>by Artyushenko Andrey (Kazakhstan)</i>	517
12.6	FIDIC forms of contract	522
	<i>In-Text Vignette: Journey to the "kitchen" of FIDIC:</i> <i>How FIDIC publications are produced by Husni Madi</i> <i>(Jordan)</i>	524
12.7	The structure of the contract under FIDIC forms	527
12.7.1	Particular conditions	527
12.7.2	Employer's requirements	528
12.7.3	Contractor's proposal	528
12.7.4	Drawings	529
12.7.5	Bill of quantities and specifications	529
12.8	Conditions of contract for construction (CONS)—1999 Red Book	530
12.8.1	Structure of CONS	530
	<i>In-Text Vignette: Misapplications of FIDIC contracts in the</i> <i>United Arab Emirates by Kamal Adnan Malas</i> <i>(United Arab Emirates)</i>	531
12.9	Conditions of contract for plant and design-build (P&DB)—1999 Yellow Book	535
12.9.1	Structure of P&DB	535
12.10	Conditions of contract for EPC/Turnkey projects (EPC)—1999 Silver Book	536
12.10.1	Structure of EPC	536
12.11	Short form of contract—Green Book	537
12.11.1	Structure of short form of contract	537
12.12	Construction subcontract	537
12.12.1	Structure of construction subcontract	538



12.13	Conditions of contract for design, build, and operate (DBO)—Gold Book	538
12.13.1	Structure of DBO	539
	<i>In-Text Vignette: The 2017 updates of the 1999 FIDIC forms of contracts (Red, Yellow, and Silver Books) by Zoltán Záhonyi (Hungary)</i>	541
12.14	Other FIDIC standard forms	547
	<i>In-Text Vignette: FIDIC suite of consultant agreements by Vincent Leloup (France)</i>	547
	<i>In-Text Vignette: Use of FIDIC contracts by the mining industry in Africa by Coenraad Snyman (South Africa)</i>	551
12.15	Risk allocation under FIDIC forms	553
12.15.1	Risk allocation in CONS	553
	<i>In-Text Vignette: China's standard form of construction contract in comparison with FIDIC forms by Shuibo Zhang (China)</i>	556
12.15.2	Risk allocation in P&DB	560
12.15.3	Risk allocation in EPC	560
	<i>In-Text Vignette: Explanation of FIDIC EPC risk allocation by FIDIC</i>	561
	<i>In-Text Vignette: The FIDIC golden principles—A new approach to discouraging inappropriate amendments to standard form contracts by Donald Charrett (Australia)</i>	563
12.16	Design responsibility under FIDIC forms	566
	<i>In-Text Vignette: Design Liability: risk share, conflicts and a little bit of common sense? by Cecilia Misu (Germany)</i>	568
	References	578
	Further reading	579
13	Other Standard Forms of Construction Contracts: NEC, ICC, ENNA, IChemE, Orgalime, AIA, VOB	580
13.1	Common standard forms of construction contracts	580
13.2	The NEC (New Engineering Contract)	580
13.2.1	NEC forms of contract	583
	<i>In-Text Vignette: The NEC form of contract—ready for the international market by Rob Horne (UK)</i>	585
13.3	FIDIC forms versus NEC3	594
13.4	ICC forms of contract	597
13.5	ENAA forms of contract	597
13.6	IChemE forms of contract	598
13.7	Orgalime forms of contract	599
13.8	Standard forms of construction contracts in the Czech Republic	600
	<i>In-Text Vignette: United States standard form contracts by Edward J. ("Ned") Parrott (the United States)</i>	602
13.9	VOB: German standard	607
13.9.1	Content of VOB/B	609
13.9.2	VOB limitations	611
13.10	Invalid clauses in German case law	613



<i>In-Text Vignette: The standard forms of construction contract in Australia by John Sharkey (Australia)</i>	614
<i>In-Text Vignette: Construction contracts in the Republic of Ireland by Arran Dowling-Hussey (Ireland)</i>	617
References	621
Further reading	621
Websites	622
14 Risk and Insurance	623
14.1 Insurance in construction	623
14.2 Commercial risk, risk of damage, and exceptional risk	624
<i>In-Text Vignette: Weather risk in offshore wind construction contracts by Alex Blomfield (UK)</i>	627
14.3 Risk management in the standard forms of contract	630
14.4 Hazards and risks in construction projects	632
14.4.1 Project preparation risks	633
14.4.2 Design risks	633
14.4.3 Site risks	634
14.4.4 Execution risks of a technical nature	634
14.4.5 Execution risks of an anthropogenic nature	634
14.4.6 Post-construction risks	635
<i>In-Text Vignette: The difficulties connected to construction risk quantification by Dejan Makovšek (France)</i>	635
14.5 Insurance requirements in standard forms of contract	640
14.5.1 Insurance requirements in FIDIC forms	640
14.5.2 Design risk and insurance	640
14.5.3 General insurance requirements	641
14.5.4 Insurance for works and contractor's equipment	641
14.5.5 Insurance against injury of persons and damage to property	641
14.5.6 Insurance for contractor's personnel	642
<i>In-Text Vignette: Professional indemnity insurance under the FIDIC yellow book by Richard Krammer (Austria)</i>	642
<i>In-Text Vignette: Insurance in hydropower projects by Alex Blomfield (UK)</i>	651
14.6 Practical aspects of insurance in construction projects	652
14.6.1 Recommendations for negotiating insurance	652
14.6.2 Compatibility of the construction contract with the insurance contract	654
<i>In-Text Vignette: Incompatibility of the construction contract with the insurance contract by Karel Fabich (the Czech Republic)</i>	655
14.7 International insurance law and insurance standards in the construction industry	655
14.7.1 Standard insurance terms of ABN 2011 and ABU 2011	656
14.7.2 Conditions of ABU—Section A	656
14.7.3 Conditions of ABN—Section A	657
14.7.4 Munich CAR and EAR insurance terms standards	657



14.7.5	CAR terms	657
14.7.6	EAR terms	658
	<i>In-Text Vignette: Construction/erection all risk insurance in the offshore wind industry by Gregory Efthimiu (Germany)</i>	658
	References	662
	Further reading	662
	Website	663
15	Risk in Underground Construction	664
15.1	Underground construction hazards and risks	664
15.2	Code of practice for risk management of tunnel works	665
15.3	Alternatives of unforeseeable physical conditions risk allocation	667
	<i>In-Text Vignette: Geotechnical baseline reports as a risk management tool by Randall J. Essex (the United States)</i>	668
	<i>In-Text Vignette: Geotechnical baseline used in contractor's bid by Michal Uhrin (Czech Republic)</i>	679
15.4	Unforeseeability	684
15.5	"Unforeseeability" according to FIDIC forms	684
15.6	Site data	686
	<i>In-Text Vignette: Water-related construction projects by Robert Werth (Germany)</i>	689
15.7	Sufficiency of the accepted contract amount	691
15.8	Unforeseeable physical conditions	692
	<i>In-Text Vignette: Ground conditions risk in an EPC contract for a gas treatment plant by Cristina Della Moretta (Italy)</i>	693
15.9	Unforeseeable operation of the forces of nature	697
	<i>In-Text Vignette: Clairvoyance: A contractor's duty? by Gustavo Paredes and Katherine Waidhofer (Peru)</i>	697
15.10	Force majeure	700
15.11	Release from performance under law	701
	References	701
	Further reading	701
	Website	702
16	Securities	703
16.1	Securities in construction	703
16.2	Bank guarantees	704
16.3	Functions and parameters of bank guarantees	704
16.3.1	Vadium/tender guarantee/bid bond	704
16.3.2	Advance payment guarantee/down payment guarantee/advance payment bond	705
16.3.3	Performance guarantee/final guarantee/performance bond	705
16.3.4	Warranty guarantee/maintenance guarantee/maintenance bond	705
16.3.5	Retention guarantee/retention bond	706
16.3.6	Payment guarantee/payment bond	706



16.4	Specifics of retention guarantee	706
	<i>In-Text Vignette: Performance security and termination payment security in hydropower projects by Alex Blomfield (UK)</i>	708
16.5	Governing law	709
	<i>In-Text Vignette: Common law specifics related to securities by Rupert Choat and Aidan Steensma (UK)</i>	710
16.6	ICC rules related to securities	712
16.7	Suretyship	712
16.8	Stand-by letter of credit	713
16.9	Securities under FIDIC forms	714
	Further reading	715
17	Civil Engineering Works: Infrastructure Construction Projects	716
17.1	Investments in developing countries	716
17.2	The approach to the risk allocation in the United States	717
17.3	The approach to the risk allocation in the United Kingdom	719
	<i>In-Text Vignette: Construction of airports by Patrick Kain (South Africa)</i>	720
17.4	The approach to the risk allocation in Central and Eastern Europe	722
17.4.1	Restricted competencies of the engineer	723
17.4.2	Inefficient risk allocation	724
17.4.3	Limitation of contractors' claims	725
17.4.4	Contractual determination of a maximum total contract price	725
	<i>In-Text Vignette: The Romanian experience by Claudia Teodorescu (Romania)</i>	725
17.5	The Polish experience	731
	<i>In-Text Vignette: FIDIC Forms and contractual relationships in Poland by Aleksandra Marzec (Poland)</i>	731
	<i>In-Text Vignette: Market environment prior to and after 2008: The need for change in procurement by Michał Skorupski (Poland)</i>	734
17.5.1	Abnormally low price	735
17.5.2	Inefficient risk allocation	736
17.5.3	Consortiums	738
17.5.4	Contract administration: the engineer	738
	<i>In-Text Vignette: Claims considerations by Aleksandra Marzec (Poland)</i>	740
17.5.5	Specific legislation for subcontractors	742
17.5.6	Courts and litigation	742
	<i>In-Text Vignette: Contractor defense measures by Michał Skorupski (Poland)</i>	745
17.5.7	Consequences of inefficient risk allocation	746



17.6	The Czech experience	748
	<i>In-Text Vignette: Local limits for development: An interview with Shy Jackson (UK) by Lukas Klee (the Czech Republic)</i>	750
	References	754
	Further reading	755
	Websites	755
18	Building Construction: Health Care Facilities	756
18.1	Health care facility construction project	756
18.2	Pre-design planning phase	756
18.3	Design phase	757
18.4	Basic structure of a hospital	758
18.5	Efficiency and cost effectiveness	758
18.6	Flexibility and expandability	759
18.7	Therapeutic environment	759
18.8	Cleaning and maintenance	759
18.9	Controlled circulation and accessibility	760
18.10	Aesthetics	760
18.11	Health and safety	761
18.12	Use of information technology	761
18.13	Relevant regulations and standards	761
18.14	Health care facility construction project: Suitable delivery method	762
	18.14.1 Extent of employer's involvement in the project	762
	18.14.2 Employer's right to instruct variations	763
	18.14.3 Employer's position in claiming design defects	763
	18.14.4 Speed	763
	18.14.5 Certainty of the bid price	764
	18.14.6 Final evaluation of the suitable delivery method	764
	Further reading	765
	Appendix A: Interactive Exercises	766
A.1	Interactive exercise 1: Delivery method selection	766
	A.1.1 Task	766
A.2	Interactive exercise 2: Claim for delayed site handover	767
	A.2.1 Task	767
	A.2.2 Time schedule (program)	768
	A.2.3 Site handover procedure	768
	A.2.4 Mobilization	768
	A.2.5 Acceleration	768
	A.2.6 Claims	768
A.3	Interactive exercise 3: Claim due to suspension of work	769
	A.3.1 Task	769
	A.3.2 Suspension	769
	A.3.3 Mobilization	769
	A.3.4 Claims	770



A.4	Interactive exercise 4: Subcontractor claim for contractor delay (lack of cooperation, inadequate on-site coordination and improper, unclear, and delayed instructions)	770
A.4.1	Task	770
A.4.2	Fact 1—Lack of cooperation	771
A.4.3	Fact 2—Inadequate on-site coordination	771
A.4.4	Fact 3—Improper, unclear, and delayed instructions	771
	Appendix B: Sample Letters (Examples of Formal Notices)	772
B.1	Contractor's sample letters: Notice of probable future event	773
B.2	Contractor's sample letters: Notice of contractor's claims	774
B.3	Contractor's sample letters: Contractor's claim No. _____ submission (quantification)	776
B.4	Contractor's sample letters: Request for evidences of financial arrangements	777
B.5	Contractor's sample letters: Written confirmation of oral instruction	778
B.6	Contractor's sample letters: Notice of dissatisfaction with a determination of the engineer	779
B.7	Contractor's sample letters: Notice of contractor's entitlement to suspend work	780
B.8	Contractor's sample letters: Notice of contractor's claim under the sub-clause 16.1	781
B.9	Contractor's sample letters: Application for taking over certificate	782
B.10	Employer's sample letters: Notice of employer's claim	783
B.11	Employer's sample letters: Answer to request for evidence of financial arrangements	784
B.12	Engineer's sample letters: Engineer's determination	785
B.13	Engineer's sample letters: Engineer's instruction	787
B.14	Engineer's sample letters: Engineer's notice to correct	788
B.15	Engineer's sample letters: Engineer's instruction to remove a person employed on the site	789
B.16	Engineer's sample letters: Engineer's instruction—lack of mobilization	790
	Appendix C: Dictionary of Construction Terms: English, German, French, Hungarian, Czech, Russian, Polish, Spanish, Portuguese and Chinese	791
C.1	Dictionary—General part	792
C.2	Dictionary—Contractor's claims	800
C.3	Dictionary—Employer's claims	804
	Appendix D: Claim Management System Under FIDIC Forms	807
D.1	Claim management team responsibilities	807
D.1.1	E1—Project manager	807
D.1.2	E2—Design and time schedule (program)	808



D.1.3	E3—Site manager	808
D.1.4	E4—Contract interpretation, monthly statements, invoicing, insurance, subcontractors, employer's claims, mutual claims in a joint venture	809
D.1.5	E5—Administrative support	809
D.2	Claim management processes	810
D.3	Table of contractor's claims under FIDIC CONS	811
D.4	Table of employer's claims under FIDIC CONS	811
	Appendix E: FIDIC Forms Risk Allocation Charts	813
E.1	Chart No.1: Basic risk allocation alternatives in connection with unforeseeable physical conditions	813
E.2	Chart No. 2: Basic comparison of risk allocation (claims options) in FIDIC CONS/1999 red book, P&DB/1999 yellow book, and EPC/1999 silver book	813
	<i>Index</i>	817

